COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2003

ESTI MATE SUMVARY 14: 02: 47
CONTI D: C13906 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13906- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.5 DAYS TIVE ALLOW 130 WORK DAYS
SH 71 N of SH 14-S of Neb Line PERCENT TIME:  51.15 ORI G TIME ALLOW 80 WORK DAYS
PROJIECT NO. STA 071A-014
SH 71 N of SH 14-S of Neb Line
NAVE OF ROAD: 071F
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 21/ 2003 DATE TI ME STARTED 10/21/2002
1800 N TAFT ROAD DATE LET 04/ 25/ 2002 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2002 DATE TI ME STOPPED 11/14/2003
DATE CONTRACT EXECUTED  05/31/2002 DATE ACCEPTED 11/14/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 10/ 21/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,478, 107. 66 PARTI Cl PATI NG $ 3,917, 234. 34 $ 48, 518. 09
AWARD PRQJECT AMT: $ 3,960, 222. 95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 87.48% TOTAL EARNI NGS 3,917,234.34 48,518. 09
FUNDS AVAI LABLE: $ 560, 873. 32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,917, 234. 34 48,518. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,889.97 -459. 62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,912, 344. 37 48, 058. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3,912, 344. 37 48, 058. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48, 058. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C13906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13906- BI D ESTI MATE RUN 07/ 23/ 2003
PRQJECT: STA 071A-014 ESTI MATE NO 0006 14: 02: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 212-00006 *SEEDI NG (NATIVE) CMO 5 23. 400 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0.00
0050 212-00047 *SO L PREPARATI ON ( SPECIAL) CMO 5 13. 900 0. 000
ACRE 0. 000 0.00
5, 400. 00000 0. 000 0. 00
0055 213-00002 *MULCHI NG (VEED FREE HAY) CMO 5 23. 400 0. 000
ACRE 0. 000 0. 00
925. 00000 0. 000 0.00
0060 213-00061 *MJLCH TACKI FI ER CMO 5 3, 500. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0.00
0065 216-00035 *SO L RETENTI ON BLANKET ( PLASTI C) 2, 440. 000 0. 000
Sy 0. 000 0. 00
12. 00000 0. 000 0.00
0070 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) CMO 5 17, 600. 000 0. 000
5% 0. 000 0.00
0. 90000 0. 000 0.00
0075 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
TON 0. 000 0. 00
15. 00000 0. 000 0.00
0080 304-07009 * AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10, 320. 290 10, 320. 290
TON 0. 000 0.00
6. 25000 10, 320. 290 64, 501. 81
0085 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 310, 383. 000 310, 383. 000
SY 0. 000 0. 00
1. 40000 310, 383. 000 434, 536. 20
0090 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) CMO 2 63. 450 63. 450
TON 0. 000 0.00
70. 00000 63. 450 4,441.50
0095 403-33721 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 43, 066. 320 43, 066. 320
TON 0. 000 0. 00

34. 00000 43, 066. 320 1, 464, 254. 88



CONTI D: C13906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13906- BI D ESTI MATE RUN
PRQJECT: STA 071A-014 ESTI MATE NO. 0006
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 MATERI AL ALLOWANCE AGGREGATE FOR HBP(GR S) (75) ( PG 0. 000
58-28
) TON 0. 000 0.00
11. 14000 0. 000 0. 00
0100 403-33731  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-34) 36, 276. 280 36, 276. 280
TON 0. 000 0.00
37.50000 36, 276. 280 1, 360, 360. 50
0100 MATERI AL ALLOWANCE AGGREGATE FOR HBP (GR S) (75) (PG 0. 000
58-34
) TON 0. 000 0.00
11. 14000 0. 000 0. 00
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 12, 980. 000 12, 980. 000
GAL 0. 000 0.00
1. 00000 12, 980. 000 12, 980. 00
0106 420-00100 *GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) CMO 5 1, 145. 000 0. 000
5% 0. 000 0.00
2. 20000 0. 000 0. 00
0110 506-00209 *RIPRAP (9 INCH CMO 5 595. 000 0. 000
cy 0. 000 0.00
100. 00000 0. 000 0. 00
0111 510-20100 *STRUCTURAL PLATE ARCH ( SPECI AL) CMD 5 66. 000 0. 000
LF 0. 000 0.00
828. 15000 0. 000 0. 00
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO 5 475. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0120 606-02003 *END ANCHORAGE (NONFLARED) CMO 5 2.000 0. 000
EACH 0. 000 0.00
1, 420. 00000 0. 000 0. 00
0125 612-00041  *DELI NEATOR ( FLEXI BLE) (TYPE I) 389. 000 0. 000
EACH 282.000 7,191.00
25. 50000 282. 000 7,191. 00
0130 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 85. 000 0. 000
EACH 62. 000 1, 705. 00
27.50000 62. 000 1, 705. 00



CONTI D: C13906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13906- BI D ESTI MATE RUN 07/ 23/ 2003
PRQJECT: STA 071A-014 ESTI MATE NO 0006 14: 02: 47

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0135 614-00011  *SIGN PANEL (CLASS I) 95. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0140 614-00012  *SIGN PANEL (CLASS I1) 397. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0145 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 182. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0150 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 272.000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0. 00
0155 625-00000 * CONSTRUCTI ON SURVEYI NG 0.470 0.470
LS 0. 000 0.00
16, 000. 00000 0.470 7,520. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
91, 705. 00000 1. 000 91, 705. 00
0165 627-00005  *EPOXY PAVEMENT MARKI NG 1, 025. 000 653. 000
GAL 372. 000 15, 066. 00
40. 50000 1, 025. 000 41,512.50
0170 629-01031  *SURVEY MONUMENT (TYPE 3A) 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0175 630-00000 *FLAGG NG CMD 2, 5 5, 112. 500 3, 513. 500
HOUR 19. 500 390. 00
20. 00000 3, 533. 000 70, 660. 00
0176 630-00001  PILOT CAR OPERATION MCR LINE NO. 1 243.500 243. 500
HOUR 0. 000 0. 00
39. 50000 243. 500 9, 618. 25
0180 630-00007  *TRAFFI C CONTROL | NSPECTION CMD 2, 5 62. 000 23. 000
DAY 9. 000 1, 134. 00
126. 00000 32.000 4,032. 00



CONTI D: C13906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13906- BI D ESTI MATE RUN 07/ 23/ 2003
PRQJECT: STA 071A-014 ESTI MATE NO 0006 14: 02: 47

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 630-00012  *TRAFFI C CONTROL MANAGEMENT CMO 2 117. 000 60. 000
DAY 3. 000 1, 287. 00
429. 00000 63. 000 27, 027.00
0190 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 109. 000 98. 100
EACH 0. 000 0. 00
126. 00000 98. 100 12, 360. 60
0195 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 000 0.00
141. 00000 7.200 1, 015. 20
0200 630-80360 *DRUM CHANNELI ZI NG DEVI CE 141. 000 126. 900
EACH 0. 000 0. 00
30. 50000 126. 900 3, 870. 45
0205 630-80380  *TRAFFI C CONE 100. 000 90. 000
EACH 0. 000 0.00
12. 00000 90. 000 1, 080. 00
0210 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 93, 690. 880 93, 690. 880
FA 0. 000 0.00
1. 00000 93, 690. 880 93, 690. 88
0220 700-70014  F/ A | NCENTI VE 42,623.150 42,623. 150
FA 0. 000 0. 00
1. 00000 42,623. 150 42,623.15
0225 700-70020 F/ A ON-THE-JOB TRAI NEE 438. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70022 F/ A QIT PILOT 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13906- BI D ESTI MATE RUN 07/ 23/ 2003
PRQJECT: STA 071A-014 ESTI MATE NO 0006 14: 02: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 700-70380 F/ A EROSI ON CONTROL CMO 5 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0246 700-70380 F/ A EROSI ON CTRL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 403-00720 HBP (PATCHI NG (ASPH) SPECI AL CMO 2 1,734.510 1,734.510
TON 0. 000 0. 00
56. 07000 1,734.510 97, 253. 98
0270 626-00100 MOBI LI ZATI ON (W O AUTCOPAY) CMO 2 1. 000 1.000
LS 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0271 626-00100 *MOBI LI ZATI ON (W THOUT AUTOPAY) CMO 5 1.000 0. 000
LS 0. 000 0. 00
6, 870. 00000 0. 000 0.00
0285 700-70035 F/ A M X DESI GN COST - CMO #4 3, 700. 000 0. 000
F A 3, 700. 000 3, 700. 00
1. 00000 3, 700. 000 3, 700. 00
0295 900- 00024 ADDED | TEM (TON)/ ASPHALT CEMENT PERFORMANCE GRADE 43, 066. 320 0. 000
58-28 (CMO #4)
TON 43, 066. 320 8,613. 26
0. 20000 43, 066. 320 8,613. 26
0305 900- 00024 ADDED | TEM (TON)/ ASPHALT CEMENT PERFORVANCE GRADE 36, 276. 280 0. 000
58-34 (CMO #4)
TON 36, 276. 280 9, 431. 83
0. 26000 36, 276. 280 9, 431. 83
0310 900-00014 ADDED | TEM (LUMP SUM/ MCR LINE NO. 3 1.000 0. 000
LS 0. 000 0. 00
5, 568. 47000 0. 000 0.00

CAT 0200 CURRENT AMI $ 4,459,107.66 $ 48,518.09 % 3, 898, 234. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0240 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C13906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13906- BI D ESTI MATE RUN 07/ 23/ 2003
PRQJECT: STA 071A-014 ESTI MATE NO 0006 14: 02: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0250 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0255 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0260 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 0.00% 19, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,478,107.66$ 48,518.09% 3,917, 234. 34



